ECS Configuration Change Request Page tof |  Page(s)

1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6.Rm#: | 7. 0Org.
Howard Ausden 1132 . 3005 Dev
{2 79 ov [O0- oYy | -~
B. Title of Change: Upgrade fenga to the 4.2 compiler and current pateh bassline
]
9. Originator Signature/Date . T 10. Class | 11, Type: 12. Need Date: 1/17/00
E %AV\-L\A Lik-oo| ™gag |ccn —
13. Office Manager Signatu 14, Category of Change: 15, Priority: (if “Emergency”
EDF fill in Block 28)
"Iy § é’«._yn_, 1/r7/60
16. Documentation/Drawings Impacted: 17. Schedule 18. CI(s) Aﬂected None & .7\
None Impact:
19. Release Affected: 20. Date due to Customer: | 21. Impl. Date: 22. Estimated Cost:
All None

23. Source Reference:  [INCR (attach} [ |Action tem [ITech Ref. [JGSFC [_JOther:

24. Descriplion of Change: {use additional Sheets if necessary)

Perform the following on jenga:

1. Restrictlogins so users cannot access the machine

2. Install Sun 4.2 Compiler, CPL43, Security Patch, and patches for the Sun 4.2 compilars: 104529-14 (f77), 104631-07 (c++),
104668-09 {c).

3. Prove that the system builds OK

25, Proposad Solution. (use addltional sheets it necessary)

Howard Ausden wili be dev POC for coordination. Please don't start this work until Howard gives the go-ahead.

26. Alternate Solution: (use additional sheets i necessary)
Stay at 4.1 (which is unsupported and not certified with our new baseline}.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Changes are timed to be at the start of the 5A.05 lifecycle, to maximize testing before delivery. Changeas are also timed to follow the
{ static-linking changes, and precede the RW upgrade, in 5B. Failure to accomplish this work on schedule will jecpardize all this,

28. Justification for Emergency (if Block 15 is “Emergency”):

Nedatt, muak S8 gl schedale .

29, Site(s) Affected: DJEDF | JMini-DAAC LIVATC LJEDC L] GSFC [JLaRC LINSIDC LISMC [JAK [ MWPL

[JECC [ ]IDG Test Cefl [ other
30. Board Comments: : 31. Work Assigned To:
. Y )
éy; Wh/ 33, : S 34. (TBD)
/ '/%P Fwd/ECS Fwd/ESDIS
’/35./ M&O CCB.Lhdir (Sign/Date): 36. Disposition:  Approved 37. CM Manager's Closure:
AC Disapproved
Fed/FCS  Fwd/ESDIS
38. ECS CCB Chair (Sign/Date): 39. Disposition:  Approved 40. CCR Closed Date:
' AC '
Disapproved
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